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EVERETT HOUSING AUTHORITY
SMELTER SITE WEEKLY PROGRESS REPORT

Weekly Report Number 17
Week Ending Saturday, 20 November, 2004

Trucking Totals Barge Totals

Truck loads of Source material to wharf this week 0 No. Barges shipped this week 0

Truck loads of Residential material to the wharf 0 Barges shipped (cumulative) 22

Truck loads of concrete debris to wharf this week 0

Truck loads of Subtitle D removed off-site this week 0 Barge Tons shipped this week 0
Barge Tons shipped (cumulative) 72,219

Total No. of truck loads off-site this week . 0

Number of truck loads removed in previous weeks 5345

Total number of all truck loads taken off site ' 5345

Weekly Pro'gressIStatus
Fenced Area : ‘
The Contractor has demobilized from the site for the winter. Removal of Residential soils will continue in June of
next year.

Asarco Houses
The Contractor has completed all work on the EHA owned Houses. EHA is currently performing a needs
assessment and associated cost estimate for the renovation work that is anticipated to begin in January.

Health and Safety
No incidences to report.
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